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US Army Corps Denver' Colorado Task Order # °014

Of Engineers* Rapjd ftesponse/Pro/ecf Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 1,461,397.88
Site Funds Available: |$ 1.333.700.95J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 27% $ 399,476.85
Direct Costs: 73% $ 1,061,921.03

$ 1,461,397.88
This week:
Indirect Costs: 23% $ 27,654.96
Direct Costs: 77% $ 93,151.29

$ 120,806.25

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,215.89
Direct Costs: $ 14,623.69

$ 18,839.58

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/26/2003 |
Target Completion: 30 Nov 2003

}

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca'
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03 PUBLIC
Start Date 21-Jul-03 OOCUMPM'
Completion: 31-Jul-04 ^wivicm

#13

Costs Thru:
10/17/2003

r
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Original Budget Current Budget This Week Cost to Date

$
$
$
$
$
$
$
$

6,713.79
9,693.21

33,166.68
295,820.37

78,512.33
25,304.20

8,509.21
7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$

$
$ 6,996.38
$ 12,118.22
$ 8,540.36
$
$
$

$ 6,119.68
$ 12,794.86
$ 42,694.31
$ 214,860.57
$ 119,106.93
$ 3,900.50
$
$

$
$
$

15,998.84
56,527.64

455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 1,112.95
$ 1,853.11
$ 22,507.46
$ 12,122.17
$ 371.99
$ 29,414.69
$ 15,833.52
$ 358.88
$ 2,896.96
$ 240.98
$ 2,323.90
$
$ 356.51
$ 3,758.23
$
$ (0.06)
$
$ 120,806.25

$ 40,633.23
$ 89,629.16
$ 193,314.10
$ 107,197.31
$ 7,192.89
$ 295,460.29
$ 110,881.31
$ 6,066.21
$ 59,644.78
$ 2,422.06
$ 15,023.98
$
$ 107,223.72
$ 25,481.64
$ 1,750.92
$ (0.57)
$ 174,414.17
$ 1,635,812.05

Remarks:
1) Crew returns from Sched Rotation, full field ops resume Tuesday 14 Oct 2003.
2) Approx 242,303 SF completed todate. Current site average 1 17/143 = 3395 SF
3) Expended 1648 Manhours this week. 17,676 manhours expended to date.
4) Site co-ord activities shifting from Access/Restoration Agreements to Completion Agreements.
5) Have yet to receive Access Agreements from 20/143 sites despite numerous attempts.
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PHI
US Army Corps
of Engineers*

10/10/2003

Date
10/11/2003
10/12/2003
10/13/2003
10/14/2003
10/15/2003
10/16/2003
10/17/2003

This Week
To Date

$ 756,087.6*

Labor
$ 844.0S

$
$ 13,590.17
$ 14,055.31
$ 1 3,640.62
$ 13,767.57
$ 16,456.0c
$ 72.353.7S
$ 828,441 .41

VB/l-70 Superfund Site

Phase 1
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

3 $ 110,932.96

Per Diem
) $ 1,189.04

$
' $ 2,882.53

$ 1,587.75
1 $ 1,693.50
' $ 1,693.50
I $ (505.96)
) $ 8,540.36
> $ 119,473.32

Weekly Cost Summary #1 3

Contract* DACA45-01-D-0001 Costs Thru:

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

10/17/2003

Page 2 of 4

$ 133,521.37 $ 175.115.89 $ 158.197.57 $ 6,736.52 $ 174.414.17 $ 1,515,006.14

Equipment Material Subcontracts
$ 2,368.18 $ 99.00 $
$ $ $
$ 2,741.99 $ 281.14 $ 8,629.41
$ 2,491.82 $ 5,058.86 $
$ 2,509.52 $ 2,969.45 $
$ 2,204.21 $ 561.72 $
$ 2,479.73 $ 7,387.73 $
$ 14,795.45 $ 16,357.90 $ 8,629.41
$ 148,316.82 $ 191,473.79 $ 166,826.98

Weekly Cost by Category

7%-, D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

11% 0%

13%/̂ B >

Cost to Date by Category

/58%

O Labor

• Per Diem

O Equipment

O Material

• Subcontracts

OAnalytical

Analytical
$
$
$ 129.38
$
$
$
$
$ 129.38
$ 6,865.90

Fee
$
$
$
$
$
$
$
$
$174,414.17

Daily Total Total Phase II
$ 4,500.31 $ 1,519,506.45
$ - $ 1,519,506.45
$ 28,254.62 $ 1,547,761.07
$ 23,193.74 $ 1,570,954.81
$ 20,813.09 $ 1,591,767.90
$ 18,227.00 $ 1,609,994.90
$ 25,817.53 $ 1,635,812.43
$ 120,806.29
$1,635,812.43

VB/l-70 Superfund Site
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(Fjiff) VB/l-70 Superfund Site

US Armv Corns Denver, Colorado Task Order # 0014

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils

T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date

Total Cost Cost/Property
This Week

Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 42,694.31
$ 214,860.57

$ 119,106.93
$ 3,900.50
$
$

$ 399,476.85

$ 90.00
$ 188.16
$ 627.86
$ 3,159.71

$ 1,751.57
$ 57.36
$
$
$ 5,874.66

$
$
$ 6,996.38
$ 12,118.22

$ 8,540.36
$
$
$
$ 27,654.96

$
$
$ 999.48
$ 1,731.17
$ 1,220.05
$
$
$

$ 3,950.71

$ 40,633.23
$ 89,629.16
$ 193,314.10

$ 107,197.31
$ 7,192.89
$ 295,460.29
$ 110,881.31
$ 6,066.21
$ 59,644.78

$ 2.422.0JL
$ 15,023.98
$
$ 107,223.72
$ 25,481.64
$ 1,750.92

$ 597.55
$ 1,318.08
$ 2,842.85

$ 1,576.43
$ 105.78
$ 4,345.00
$ 1,630.61
$ 89.21
$ 877.13
$ 35.62
$ 220.94
$
$ 1,576.82
$ 374.73
$ 25.75

$ 1,112.95
$ 1,853.11
$ 22,507.46
$ 12,122.17
$ 371.99
$ 29,414.69
$ 15,833.52
$ 358.88
$ 2,896.96

$ 240.98
$ 2,323.90
$
$ 356.51
$ 3,758.23
$

$ 158.99
$ 264.73
$ 3,215.35
$ 1,731.74
$ 53.14
$ 4,202.10
$ 2,261.93
$ 51.27
$ 413.85
$ 34.43
$ 331.99
$
$ 50.93

$ 536.89
$

Total Direct Costs: $ 1,061,921.60 $ 15,616.49 $ 93,151.35 $ 13,307.34

Sub Totals:
Fee

$ 1,461,398.45 $ 21,491.15 $ 120,806.31 $ 17,258.04
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #13

Completed To Date Costs Thru:

68 10/17/2003
Completed This week

7
Page 3 of 4

$ 1,635,812.62 $ 22,702.36 $ 120,806.31 $ 18,469.25
* Fee Prorated across 144 anticipated Sites



ffiBFjl VB/l-70 Superfund Site

• •e *.._*. *•*-— Denver, Colorado Task Order # 0014us Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#13

Costs Thru:

10/17/2003

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 42.694.31
$ 214,860.57
$ 119,106.93
$ 3,900.50
$
$
$ 399,476.85

$ 594.11
$ (3,101.65)
$ (9,527.63)
$ 80,959.80
$ (40,594.60)
$ 21,403.70
$ 8,509.21
$ 7,743.16
$ 65,986.10

$ 50.67
$
$ 478.31
$ 2,213.78
$ 1,401.67
$ 71.47
$
$
$ 4,215.89

N/A
N/A
43
43
43
43
N/A
N/A

$
$
$ 20,567.25
$ 95,192.54
$ 60,271.61
$ 3,073.38
$ 8,509.21
$ 7,743.16
$ 195,357.15

$ 594.11
$ (3,101.65)
$ (30,094.88)
$ (14,232.74)
$ (100,866.21)
$ 18,330.32
$
$
$ (129,371.05)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 40,633.23
$ 89,629.16
$ 193,314.10
$ 107,197.31
$ 7,192.89
$ 295,460.29
$ 110,881.31
$ 6,066.21
$ 59,644.78
$ 2,422.06
$ 15,023.98
$
$ 107,223.72
$ 25,481.64
$ 1,750.92
$ 1,061,921.60

$ (24,634.39)
$ (33,101.52)
$ 262,579.90
$ 326,670.81
$ 29,318.99
$ (4,644.79)
$ 179,934.21
$ 284,749.31
$ 231,170.74
$ 54,867.19
$ 40,545.57
$ 9,714.54
$ (62,223.72)
$ (25,481.64)
$ (1,750.92)
$1,267,714.28

$ 49.38
$ 568.92
$ 3,136.46
$ 1,696.66
$ 40.51
$ 4,806.19
$ 2,086.25
$ 174.40
$ 994.27
$ 86.50
$ 536.57
$
$ 12.73
$ 435.37
$ (0.52)
$ 14,623.69

10
14
43
43
43
43
43
43
43
43
N/A
N/A
6
43
43

$ 493.75
$ 7,964.92
$ 134,867.93
$ 72,956.58
$ 1,741.78
$ 206,666.17
$ 89,708.92
$ 7,499.00
$ 42,753.53
$ 3,719.59
$ 40,545.57
$ 9,714.54
$ 76.40
$ 18,720.82
$ (22.42)
$ 637,407.08

$ (25,128.14)
$ (41,066.44)
$ 127,711.97
$ 253,714.23
$ 27,577.21
$ (211,310.96)
$ 90,225.29
$ 277,250.31
$ 188,417.21
$ 51,147.60
$
$
$ (62,300.12)
$ (44,202.46)
$ (1,728.50)
$ 630,307.20

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 1,635,812.62

$
$1,333,700.38

"

$ 18,839.58

;
$
$ 832,764.23

$
$ 500,936.15

* Assumes 30 Nov 2003 Target Completion



V PrajectHesDuTcesInc Current Week's Costs by Type

iHk-lM Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $1,748.25 $5,248.13

004 Site Set-up/Maint. $1,112.95

005 Site Coordination $1,630.36 $222.75

006 Removal $19,890.12 $2,617.34

007 T&D $8,703.63 $3,418.54

008 Sampling & Analysis $242.61 $129.38

009 Restoratlon(Bckfill) $23,228.56 $3,463.31 $2,722.82

0 1 0 Post-Const Maint. $240.98

011 Site Coord Follow-up $2,323.90 $0.00

013 Site Admin/lndirects $8,604.44 $3,173.11 $340.67

014 Lodging/Per Dim $8,540.35

018 Community Air Won. $273.38 $83.14

09B Sod&Seed $5,629.10 • $945.00 $630.00 $8,629.41

09C Garden & Flower Bed $358.88

09D Misc Restoration $352.83 $682.02 $1,862.11

19 Fuel.Oil.MIsc Fid Su $3,758.23

$72,353.78 $8,540.35 $14,795.44 $16,357.89 $8,629.41 $129.38

Extended

$6,996.38

$1,112.95

$1,853.11

$22,507.46

$12,122.17

$371.98

$29,414.68

$240.98

$2,323.90

$12,118.22

$8,540.35

$356.51

$15,833.51

$358.88

$2,896 .96

$3,758.23

$120,806.25

Saturday, October 18, 2003 Page 1 of 1



V PmjectBesonrces Iiu JTD COStS by

ML

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

090

100

1MB Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndlrects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-Blllable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

53

$12

$18

$23

$80

$166

$83

$203

$1

$15

$155

$3

$1

$41

$17

,931.

,643.

,209.

,799.

,327.

,078.

,569.

$242.

,278.

,093.

,023.

,816.

,900.

,215.

$0.

,696.

,614.

Per Diem Equipment

43 $366.39

93

31

54 $4,538.07

17 $4,036.50

18 . $25,109.07

81 $23,627.48

61 $84.38

24 $33,768.10

28

97

97 $43,086.86

$119,106.79

50

$273.38

96 $534.96

00

38 $8,715.94

15 $4,542.03

19 Fuel.OII.MIsc Fid Su

Materials

$1,821.

$150.

$24,485.

$9,595.

$5,265.

$2,126.

$0.

$58,413.

$1,328.

$0.

$15,956.

$83.

$0.

$3,209.

$6,066.

$37,488.

$25,481.

Subcontracts Analytical Other Fee

86

94

01

61 $2,700.00

44

Bl

00 $6,865.88

93

78

00

69

14 $106,867.13 $0.00

00

16 $57,259.79

19

57

$174,414.17

62

Extended

$6,

$12,

$42,

$40,

$89,

$193,

$107,

$7,

$295,

$2,

$15,

$214,

$119,

$3,

$107,

$1,

$110,

$6,

$59,

$174,

$25,

119

794

694

633

629

314

197

192

460

422

023

860

106

900

223

750

$0

881

066

644

414

481

.67

.87

.31

.22

.10

.06

.28

.86

.26

.06

.97

.52

.79

.50

.64

.92

.00

.27

.19

.75

.17

.62

Saturday, October 18,2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$828,441.40 $119,473.18 $148,316.75 $191,473.74 $166,826.91 $6,865.88 $174,414.17 $1,635,812.03

Saturday, October 18, 2003 Page 2 of 2


